
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/03/2002

ESTIMATE SUMMARY 15:02:23

CONTID: C91034         ESTIMATE NO: 0034 PROG 1994

PCN: 91034-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 68 INTERCHANGE - HARMONY RD PERCENT TIME:

PROJECT NO: IR-IM(CX) 025-3(111)          

SH 68 INTERCHANGE - HARMONY RD

NAME OF ROAD: I 25

PROJECT COUNTIES: LARIMER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 03/21/2002 DATE TIME STARTED 09/08/1998

ONE PLAIN VIEW RD DATE LET 07/09/1998 DATE WORK BEGAN 09/08/1998

 DATE AWARDED 08/05/1998 DATE TIME STOPPED 03/21/2002

 DATE CONTRACT EXECUTED 08/05/1998 DATE ACCEPTED 03/21/2002

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 09/08/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,867,968.17 PARTICIPATING $ $ 725.86

AWARD PROJECT AMT: 13,130,062.36 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.62

WORK DAYS

WORK DAYS

100.01%

-937.70

725.86

725.86

725.86

$

$

$

$

12,699,182.82

169,723.05

12,868,905.87

0.00

12,868,905.87

-25,000.00

25,000.00

12,868,905.87

0.00

AMOUNT DUE 12,868,905.87 725.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 725.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

410.0 TIME ALLOW: 420

ORIG TIME ALLOW: 360
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.400

0.000

201-00000  
 

0.400

L S 

25,000.00000 10,000.000.400

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.741

0.000

202-00000  
 

0.741

L S 

28,200.00000 20,896.200.741

0.00

0015 *REMOVAL OF TREE 41.000

0.000

202-00010  
 

41.000

EACH

360.00000 14,760.0041.000

0.00

0020 *REMOVAL OF CONCRETE BOX CULVERT 0.000

0.000

202-00020  
 

0.000

EACH

11,000.00000 0.000.000

0.00

0025 *REMOVAL OF DITCH LINING 419.000

0.000

202-00025  
 

419.000

M   

16.00000 6,704.00419.000

0.00

0030 *REMOVAL OF PIPE 319.000

0.000

202-00035  
 

319.000

M   

29.00000 9,251.00319.000

0.00

0035 *REMOVAL OF END SECTION 8.000

0.000

202-00037  
 

8.000

EACH

110.00000 880.008.000

0.00

0040 *REMOVAL OF DELINEATOR 109.000

0.000

202-00090  
 

109.000

EACH

5.00000 545.00109.000

0.00

0045 *REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

0.000

M   

9.00000 0.000.000

0.00

0050 *REMOVAL OF CONCRETE PAVEMENT 5,830.900

0.000

202-00210  
 

5,830.900

M2  

5.00000 29,154.505,830.900

0.00

0055 *REMOVAL OF ASPHALT MAT 29,887.600

0.000

202-00220  
 

29,887.600

M2  

2.50000 74,719.0029,887.600

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 1,181.400

0.000

202-00250  
 

1,181.400

M2  

33.00000 38,986.201,181.400

0.00

0065 *REMOVAL OF LIGHT STANDARD 6.000

0.000

202-00700  
 

6.000

EACH

200.00000 1,200.006.000

0.00

0070 *REMOVAL OF GROUND SIGN 75.000

0.000

202-00810  
 

75.000

EACH

125.00000 9,375.0075.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL HEAD 6.000

0.000

202-00831  
 

6.000

EACH

50.00000 300.006.000

0.00

0080 *REMOVAL OF TRAFFIC SIGNAL POLE 3.000

0.000

202-00840  
 

3.000

EACH

300.00000 900.003.000

0.00

0085 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABIN ET 1.000

0.000

202-00848  
 

1.000

EACH

300.00000 300.001.000

0.00

0090 *REMOVAL OF FENCE 2,110.000

0.000

202-01000  
 

2,110.000

M   

2.41000 5,085.102,110.000

0.00

0095 *REMOVAL OF GUARDRAIL TYPE 3 409.000

0.000

202-01130  
 

409.000

M   

7.55000 3,087.95409.000

0.00

0100 *REMOVAL OF END ANCHORAGE 7.000

0.000

202-01300  
 

7.000

EACH

115.00000 805.007.000

0.00

0105 *SANDBLASTING 0.000

0.000

202-05150  
 

0.000

M2  

10.50000 0.000.000

0.00

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 172,194.000

0.000

203-00060  
 

172,194.000

M3  

9.30000 1,601,404.20172,194.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MUCK EXCAVATION 1,094.000

0.000

203-00100  
 

1,094.000

M3  

6.00000 6,564.001,094.000

0.00

0120 ROCK FILL 0.000

0.000

203-00500  
 

0.000

M3  

34.00000 0.000.000

0.00

0125 DOZING (LANDSCAPING) 47.000

0.000

203-01555  
 

47.000

HOUR

105.00000 4,935.0047.000

0.00

0130 POTHOLING 93.500

0.000

203-01597  
 

93.500

HOUR

120.00000 11,220.0093.500

0.00

0135 *STRUCTURE EXCAVATION 1,129.000

0.000

206-00000  
 

1,129.000

M3  

6.50000 7,338.501,129.000

0.00

0140 STRUCTURE BACKFILL (CLASS 2) 120.000

0.000

206-00200  
 

120.000

M3  

8.00000 960.00120.000

0.00

0145 BED COURSE MATERIAL 0.000

0.000

206-01000  
 

0.000

M3  

39.00000 0.000.000

0.00

0150 TOPSOIL 8,456.000

0.000

207-00205  
 

8,456.000

M3  

3.00000 25,368.008,456.000

0.00

0155 STOCKPILE TOPSOIL 5,946.000

0.000

207-00210  
 

5,946.000

M3  

1.00000 5,946.005,946.000

0.00

0160 EROSION BALES (WEED FREE) 35.000

0.000

208-00011  
 

35.000

EACH

13.00000 455.0035.000

0.00

0165 SILT FENCE 120.000

0.000

208-00020  
 

120.000

M   

5.00000 600.00120.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0175 EROSION CONTROL SUPERVISOR 0.800

0.000

208-00200  
 

0.800

L S 

7,500.00000 6,000.000.800

0.00

0180 *RESET LIGHT STANDARD 2.000

0.000

210-00750  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0185 *RESET GROUND SIGN 22.000

0.000

210-00810  
 

22.000

EACH

150.00000 3,300.0022.000

0.00

0190 *RESET TRAFFIC SIGNAL CONTROLLER 1.000

0.000

210-00845  
 

1.000

EACH

800.00000 800.001.000

0.00

0195 *RESET GATE POST 2.000

0.000

210-01010  
 

2.000

EACH

182.00000 364.002.000

0.00

0200 *RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

150.00000 150.001.000

0.00

0205 *DRILLING HOLE 0.000

0.000

211-00100  
 

0.000

M   

50.00000 0.000.000

0.00

0210 *CEMENT GROUT 0.000

0.000

211-02270  
 

0.000

M3  

420.00000 0.000.000

0.00

0215 *SEEDING (NATIVE) 13.460

0.000

212-00006  
 

13.460

HA  

1,121.51000 15,095.5213.460

0.00

0220 *SEEDING (FORBS) 2.000

0.000

212-00015  
 

2.000

KG  

549.89000 1,099.782.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

HA  

3,728.58000 0.000.000

0.00

0230 *MULCHING (WEED FREE) 13.460

0.000

213-00003  
 

13.460

HA  

557.64000 7,505.8313.460

0.00

0235 *MULCHING (DECORATIVE) 88.000

0.000

213-00005  
 

88.000

M3  

86.35000 7,598.8088.000

0.00

0240 *MULCHING (WOOD CHIP) 359.600

0.000

213-00008  
 

359.600

M3  

22.59000 8,123.36359.600

0.00

0245 *MULCH TACKIFIER 2,262.500

0.000

213-00061  
 

2,262.500

KG  

3.65000 8,258.132,262.500

0.00

0250 *METAL LANDSCAPE BORDER (5X100 MM) 283.000

0.000

213-00460  
 

283.000

M   

4.78000 1,352.74283.000

0.00

0255 *LANDSCAPE MAINTENANCE 0.800

0.000

214-00000  
 

0.800

L S 

83,866.00000 67,092.800.800

0.00

0260 *DECIDUOUS TREE (50 MM CALIPER) 130.000

0.000

214-00220  
 

130.000

EACH

236.50000 30,745.00130.000

0.00

0265 *DECIDUOUS TREE (1.8 METER) 0.000

0.000

214-00260  
 

0.000

EACH

135.76000 0.000.000

0.00

0270 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 783.000

0.000

214-00350  
 

783.000

EACH

25.81000 20,209.23783.000

0.00

0275 *EVERGREEN SHRUB (NO. 5 CONTAINER) 787.000

0.000

214-00650  
 

787.000

EACH

32.00000 25,184.00787.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PERENNIALS (56 MM POT) 0.000

0.000

214-00905  
 

0.000

EACH

1.42000 0.000.000

0.00

0285 *SOIL RETENTION BLANKET (SPECIAL) 2,452.800

0.000

216-00030  
 

2,452.800

M2  

3.05000 7,481.042,452.800

0.00

0290 *AGGREGATE BASE COURSE (CLASS 1) 31,430.400

0.000

304-01000  
 

31,430.080

T   

11.50000 361,449.6031,430.400

0.00

0295 *AGGREGATE BASE COURSE (CLASS 6) 25,523.070

0.000

304-06000  
 

25,396.320

T   

12.00000 306,276.8425,523.070

0.00

0300 RECONDITIONING 2,138.400

0.000

306-01000  
 

2,138.400

M2  

1.00000 2,138.402,138.400

0.00

0305 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 54.520

0.000

403-00720  
 

54.520

T   

116.00000 6,324.3254.520

0.00

0310 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 76)(PG 
64-22) 

2,176.400

0.000

403-32354  
 

2,176.400

T   

33.50000 72,909.402,176.400

0.00

0315 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 
64-22) 

8,197.950

0.000

403-34354  
 

8,197.950

T   

32.90000 269,712.568,197.950

0.00

0320 CONCRETE PAVEMENT (150 MM) 69.900

0.000

412-00600  
 

69.900

M2  

40.00000 2,796.0069.900

0.00

0325 *CONCRETE PAVEMENT (220 MM) 8,640.600

0.000

412-00875  
 

8,640.600

M2  

32.50000 280,819.508,640.600

0.00

0330 *CONCRETE PAVEMENT (250 MM) 9,785.900

0.000

412-01000  
 

9,785.900

M2  

37.50000 366,971.259,785.900

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE PAVEMENT (275 MM) 16,900.300

0.000

412-01100  
 

16,900.300

M2  

47.50000 802,764.2516,900.300

0.00

0340 GEOTEXTILE (SEPARATOR) (CLASS A) 45,739.000

0.000

420-00130  
 

45,739.000

M2  

1.00000 45,739.0045,739.000

0.00

0345 GEOTEXTILE (WEED BARRIER) 3,403.800

0.000

420-00200  
 

3,403.800

M2  

2.00000 6,807.603,403.800

0.00

0350 RETAINING WALL 371.200

0.000

504-04200  
 

371.200

M2  

400.00000 148,480.00371.200

0.00

0355 RIPRAP 0.000

0.000

506-00000  
 

0.000

M3  

50.00000 0.000.000

0.00

0360 CONCRETE SLOPE AND DITCH PAVING 126.000

0.000

507-00000  
 

126.000

M3  

350.00000 44,100.00126.000

0.00

0365 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 22.300

0.000

507-00100  
 

22.300

M3  

450.00000 10,035.0022.300

0.00

0370 CONCRETE CLASS D (BOX CULVERT) 84.000

0.000

601-03030  
 

84.000

M3  

375.00000 31,500.0084.000

0.00

0375 *STRUCTURAL CONCRETE COATING 359.300

0.000

601-40300  
 

359.300

M2  

3.45000 1,239.59359.300

0.00

0380 REINFORCING STEEL 8,660.000

0.000

602-00000  
 

8,660.000

KG  

1.00000 8,660.008,660.000

0.00

0385 *450 MM REINFORCED CONCRETE PIPE 309.000

0.000

603-01180  
 

309.000

M   

110.00000 33,990.00309.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *600 MM REINFORCED CONCRETE PIPE 245.000

0.000

603-01240  
 

245.000

M   

120.00000 29,400.00245.000

0.00

0395 *750 MM REINFORCED CONCRETE PIPE 51.000

0.000

603-01300  
 

51.000

M   

150.00000 7,650.0051.000

0.00

0400 *900 MM REINFORCED CONCRETE PIPE 108.000

0.000

603-01360  
 

108.000

M   

200.00000 21,600.00108.000

0.00

0405 *1050 MM REINFORCED CONCRETE PIPE 27.000

0.000

603-01420  
 

27.000

M   

300.00000 8,100.0027.000

0.00

0410 *575X365 MM REINFORCED CONCRETE PIPE ELLIPTICAL  61.000

0.000

603-02180  
 

61.000

M   

160.00000 9,760.0061.000

0.00

0415 *450 MM REINFORCED CONCRETE END SECTION 9.000

0.000

603-05018  
 

9.000

EACH

450.00000 4,050.009.000

0.00

0420 *600 MM REINFORCED CONCRETE END SECTION 14.000

0.000

603-05024  
 

14.000

EACH

525.00000 7,350.0014.000

0.00

0425 *750 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

800.00000 800.001.000

0.00

0430 *900 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05036  
 

3.000

EACH

800.00000 2,400.003.000

0.00

0435 *1050 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05042  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0440 *575X365 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05118  
 

2.000

EACH

450.00000 900.002.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *600 MM REINFORCED CONCRETE PIPE (JACKED) 42.000

0.000

603-07240  
 

42.000

M   

1,673.00000 70,266.0042.000

0.00

0450 *INLET TYPE C (2 M) 2.000

0.000

604-00305  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0455 *INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

0.000

EACH

1,800.00000 0.000.000

0.00

0460 *INLET TYPE D (2 M) 1.000

0.000

604-00505  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0465 *INLET SPECIAL 3.000

0.000

604-19000  
 

3.000

EACH

2,200.00000 6,600.003.000

0.00

0470 *INLET TYPE R  L 1.5 (2 M) 8.000

0.000

604-19105  
 

8.000

EACH

2,200.00000 17,600.008.000

0.00

0475 *INLET TYPE R  L 1.5 (4 M) 1.000

0.000

604-19110  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0480 *INLET TYPE R  L 3 (2 M) 2.000

0.000

604-19205  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0485 *INLET TYPE R  L 3 (4 M) 0.000

0.000

604-19210  
 

0.000

EACH

7,000.00000 0.000.000

0.00

0490 *INLET TYPE R  L 3 (6 M) 1.000

0.000

604-19215  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0495 INLET TYPE R SPECIAL (2 M) 1.000

0.000

604-19405  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *MANHOLE SLAB BASE (SPECIAL) 1.000

0.000

604-30000  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0505 *MANHOLE SLAB BASE (6 M) 1.000

0.000

604-30015  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0510 MANHOLE SPECIAL 4.000

0.000

604-39000  
 

4.000

EACH

2,000.00000 8,000.004.000

0.00

0515 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 472.000

0.000

606-00301  
 

472.000

M   

39.95000 18,856.40472.000

0.00

0520 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

415.00000 1,245.003.000

0.00

0525 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

850.00000 3,400.004.000

0.00

0530 *END ANCHORAGE TYPE 3J 1.000

0.000

606-01385  
 

1.000

EACH

585.00000 585.001.000

0.00

0535 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000

0.000

606-02001  
 

3.000

EACH

1,615.00000 4,845.003.000

0.00

0540 BRIDGE RAIL TYPE 4 (SPECIAL) 93.000

0.000

606-10405  
 

93.000

M   

300.00000 27,900.0093.000

0.00

0545 *END POST 21.000

0.000

607-00005  
 

21.000

EACH

107.00000 2,247.0021.000

0.00

0550 *CORNER AND LINE BRACE POST 24.000

0.000

607-00010  
 

24.000

EACH

164.00000 3,936.0024.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 2,494.000

0.000

607-11300  
 

2,494.000

M   

7.26000 18,106.442,494.000

0.00

0560 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

M   

4.95000 0.000.000

0.00

0565 *FENCE (ANIMAL PROTECTION) 11.000

0.000

607-56001  
 

11.000

M   

9.00000 99.0011.000

0.00

0570 *CONCRETE SIDEWALK 3,794.500

0.000

608-00000  
 

3,794.500

M2  

30.00000 113,835.003,794.500

0.00

0575 *CONCRETE CURB RAMP 265.500

0.000

608-00010  
 

265.500

M2  

63.00000 16,726.50265.500

0.00

0580 SIDEWALK DRAIN 10.000

0.000

608-10010  
 

10.000

EACH

1,000.00000 10,000.0010.000

0.00

0585 *CURB AND GUTTER TYPE 2 (SECTION I-B) 362.000

0.000

609-21010  
 

362.000

M   

45.00000 16,290.00362.000

0.00

0590 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,387.000

0.000

609-21020  
 

2,387.000

M   

45.00000 107,415.002,387.000

0.00

0595 *MEDIAN COVER MATERIAL (DECORATIVE) 337.100

0.000

610-00010  
 

337.100

M2  

70.00000 23,597.00337.100

0.00

0600 *DELINEATOR (TYPE I) 102.000

0.000

612-00001  
 

102.000

EACH

15.50000 1,581.00102.000

0.00

0605 *DELINEATOR (TYPE II) 179.000

0.000

612-00002  
 

179.000

EACH

16.75000 2,998.25179.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *DELINEATOR (TYPE III) 16.000

0.000

612-00003  
 

16.000

EACH

18.00000 288.0016.000

0.00

0615 *50 MM ELECTRICAL CONDUIT (PLASTIC) 611.000

0.000

613-01200  
 

611.000

M   

15.00000 9,165.00611.000

0.00

0620 *75 MM ELECTRICAL CONDUIT (PLASTIC) 8,041.000

0.000

613-01300  
 

8,041.000

M   

21.00000 168,861.008,041.000

0.00

0625 *METER POLE 4.000

0.000

613-06000  
 

4.000

EACH

2,000.00000 8,000.004.000

0.00

0630 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

26,000.00000 26,000.001.000

0.00

0635 *LIGHT STANDARD ALUMINUM (12.2 METER) 52.000

0.000

613-30400  
 

52.000

EACH

1,800.00000 93,600.0052.000

0.00

0635 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 *LIGHT STANDARD STEEL HIGH MAST (24.4 METER) 0.000

0.000

613-35080  
 

0.000

EACH

9,000.00000 0.000.000

0.00

0645 *LIGHT STANDARD FOUNDATION 48.000

0.000

613-40010  
 

48.000

EACH

600.00000 28,800.0048.000

0.00

0650 HIGH MAST FOUNDATION 0.000

0.000

613-45000  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0655 *LOWERING DEVICE 0.000

0.000

613-50000  
 

0.000

EACH

6,000.00000 0.000.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *PORTABLE POWER UNIT 0.000

0.000

613-50050  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0665 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0670 *LIGHT STANDARD (TEMPORARY) 1.000

0.000

613-50410  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0675 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000

0.000

613-71000  
 

0.000

EACH

800.00000 0.000.000

0.00

0680 *SIGN PANEL (CLASS I) 34.000

0.000

614-00011  
 

34.000

M2  

235.00000 7,990.0034.000

0.00

0685 *SIGN PANEL (CLASS II) 22.400

0.000

614-00012  
 

22.400

M2  

285.00000 6,384.0022.400

0.00

0690 *SIGN PANEL (CLASS III) 37.400

0.000

614-00013  
 

37.400

M2  

320.00000 11,968.0037.400

0.00

0695 *TIMBER SIGN POST 89X89 MM 151.000

0.000

614-00044  
 

151.000

M   

24.00000 3,624.00151.000

0.00

0700 *TIMBER SIGN POST 140X140 MM 255.600

0.000

614-00066  
 

255.600

M   

28.00000 7,156.80255.600

0.00

0705 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000

0.000

614-10125  
 

2.000

EACH

176,000.00000 352,000.002.000

0.00

0710 *PEDESTRIAN SIGNAL FACE (400) 16.000

0.000

614-70117  
 

16.000

EACH

600.00000 9,600.0016.000

0.00



CONTID: C91034         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *TRAFFIC SIGNAL FACE (300-300-300) 38.000

0.000

614-70336  
 

38.000

EACH

1,500.00000 57,000.0038.000

0.00

0715 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0720 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 6.000

0.000

614-70560  
 

6.000

EACH

1,800.00000 10,800.006.000

0.00

0725 *PEDESTRIAN PUSH BUTTON 12.000

0.000

614-72860  
 

12.000

EACH

100.00000 1,200.0012.000

0.00

0730 *LOOP DETECTOR WIRE 917.000

0.000

614-72875  
 

917.000

M   

8.00000 7,336.00917.000

0.00

0735 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 28.000

0.000

614-72882  
 

28.000

EACH

400.00000 11,200.0028.000

0.00

0740 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 8.000

0.000

614-75866  
 

8.000

EACH

800.00000 6,400.008.000

0.00

0745 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000

0.000

614-81010  
 

8.000

EACH

9,000.00000 72,000.008.000

0.00

0750 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000

0.000

614-81020  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0755 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000

0.000

614-84000  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000

0.000

614-86000  
 

1.000

EACH

24,000.00000 24,000.001.000

0.00

0765 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

12,000.00000 24,000.002.000

0.00

0765 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 DETOUR CULVERT PIPE 87.000

0.000

617-03010  
 

87.000

M   

60.00000 5,220.0087.000

0.00

0775 DN350 WELDED STEEL PIPE 65.000

0.000

619-10140  
 

65.000

M   

60.00000 3,900.0065.000

0.00

0780 DN450 WELDED STEEL PIPE 64.000

0.000

619-10180  
 

64.000

M   

75.00000 4,800.0064.000

0.00

0785 *DN50 COPPER PIPE 5.000

0.000

619-40160  
 

5.000

M   

40.99000 204.955.000

0.00

0790 *DN20 PLASTIC PIPE 4,396.000

0.000

619-50060  
 

4,396.000

M   

5.29000 23,254.844,396.000

0.00

0795 *DN25 PLASTIC PIPE 884.000

0.000

619-50080  
 

884.000

M   

5.38000 4,755.92884.000

0.00

0800 *DN32 PLASTIC PIPE 457.000

0.000

619-50100  
 

457.000

M   

5.57000 2,545.49457.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 *DN40 PLASTIC PIPE 1,092.000

0.000

619-50120  
 

1,092.000

M   

5.72000 6,246.241,092.000

0.00

0810 *DN50 PLASTIC PIPE 894.000

0.000

619-50160  
 

894.000

M   

12.44000 11,121.36894.000

0.00

0815 *DN65 PLASTIC PIPE 283.000

0.000

619-50200  
 

283.000

M   

13.00000 3,679.00283.000

0.00

0820 *DN80 PLASTIC PIPE 486.000

0.000

619-50240  
 

486.000

M   

19.00000 9,234.00486.000

0.00

0825 *DN150 PLASTIC PIPE 251.000

0.000

619-50480  
 

251.000

M   

33.00000 8,283.00251.000

0.00

0830 DN200 PLASTIC PIPE 74.000

0.000

619-50640  
 

74.000

M   

60.00000 4,440.0074.000

0.00

0835 DN150 GATE VALVE 1.000

0.000

619-75048  
 

1.000

EACH

500.00000 500.001.000

0.00

0840 DN200 GATE VALVE 1.000

0.000

619-75064  
 

1.000

EACH

800.00000 800.001.000

0.00

0845 DN150 FIRE HYDRANT 1.000

0.000

619-78048  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0850 *DETOUR PAVEMENT 6,545.800

0.000

621-00450  
 

6,545.800

M2  

24.00000 157,099.206,545.800

0.00

0855 *DN100 POP-UP SPRAY SPRINKLER 52.000

0.000

623-00205  
 

52.000

EACH

16.62000 864.2452.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 *DN300 POP-UP SPRAY SPRINKLER 408.000

0.000

623-00212  
 

408.000

EACH

22.99000 9,379.92408.000

0.00

0865 *DN20 POP-UP ROTARY SPRINKLER 215.000

0.000

623-00306  
 

215.000

EACH

38.38000 8,251.70215.000

0.00

0870 *DN25 BACKFLOW PREVENTER 1.000

0.000

623-01708  
 

1.000

EACH

1,936.00000 1,936.001.000

0.00

0875 *DN20 AUTOMATIC CONTROL VALVE 0.000

0.000

623-03106  
 

0.000

EACH

154.71000 0.000.000

0.00

0880 *DN25 AUTOMATIC CONTROL VALVE 22.000

0.000

623-03108  
 

22.000

EACH

217.61000 4,787.4222.000

0.00

0885 *DN40 AUTOMATIC CONTROL VALVE 38.000

0.000

623-03112  
 

38.000

EACH

269.92000 10,256.9638.000

0.00

0890 *DN50 AUTOMATIC CONTROL VALVE 0.000

0.000

623-03116  
 

0.000

EACH

232.14000 0.000.000

0.00

0895 *CONTROL WIRE 24 VOLT 30,990.000

0.000

623-04000  
 

30,990.000

M   

0.25000 7,747.5030,990.000

0.00

0900 *POWER SOURCE WIRE 0.000

0.000

623-04002  
 

0.000

M   

17.57000 0.000.000

0.00

0905 *DN20 QUICK-COUPLER VALVE 18.000

0.000

623-04006  
 

18.000

EACH

89.73000 1,615.1418.000

0.00

0910 *DN40 GATE VALVE 1.000

0.000

623-05012  
 

1.000

EACH

104.46000 104.461.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 *DN50 GATE VALVE 4.000

0.000

623-05016  
 

4.000

EACH

123.52000 494.084.000

0.00

0920 *DN65 GATE VALVE 0.000

0.000

623-05020  
 

0.000

EACH

148.00000 0.000.000

0.00

0925 *24 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08124  
 

0.000

EACH

3,028.00000 0.000.000

0.00

0930 *30 STATION AUTOMATIC CONTROLLER 2.000

0.000

623-08130  
 

2.000

EACH

3,294.53000 6,589.062.000

0.00

0935 *IRRIGATION ASSEMBLY 1.000

0.000

623-09905  
 

1.000

EACH

214.18000 214.181.000

0.00

0940 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

0.800

L S 

97,000.00000 77,600.000.800

0.00

0945 *MOBILIZATION 0.800

0.000

626-00000  
 

0.800

L S 

640,776.00000 512,620.800.800

0.00

0950 PUBLIC INFORMATION SERVICES 0.800

0.000

626-01000  
 

0.800

L S 

4,000.00000 3,200.000.800

0.00

0955 *PAVEMENT MARKING PAINT 1,399.400

0.000

627-00001  
 

1,399.400

L   

12.00000 16,792.801,399.400

0.00

0960 *THERMOPLASTIC PAVEMENT MARKING 888.100

0.000

627-00002  
 

888.100

M2  

20.00000 17,762.00888.100

0.00

0965 *EPOXY PAVEMENT MARKING 1,034.900

0.000

627-00004  
 

1,034.900

M2  

35.00000 36,221.501,034.900

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0970 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

M   

10.00000 0.000.000

0.00

0975 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 78.700

0.000

627-03000  
 

78.700

M2  

140.00000 11,018.0078.700

0.00

0980 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

134.900

0.000

627-30325  
 

134.900

M2  

140.00000 18,886.00134.900

0.00

0985 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 175.300

0.000

627-30330  
 

175.300

M2  

140.00000 24,542.00175.300

0.00

0990 *SURVEY MONUMENT (TYPE 1A) 1.000

0.000

629-01011  
 

1.000

EACH

500.00000 500.001.000

0.00

0995 *FLAGGING 6,393.000

0.000

630-00000  
 

6,383.000

HOUR

24.00000 153,432.006,393.000

0.00

1000 *TRAFFIC CONTROL SUPERVISOR 439.000

0.000

630-00002  
 

439.000

DAY 

250.00000 109,750.00439.000

0.00

1005 *TRAFFIC CONTROL INSPECTION 196.000

0.000

630-00007  
 

196.000

DAY 

180.00000 35,280.00196.000

0.00

1010 *TRAFFIC CONTROL VEHICLE (TRUCK) 0.000

0.000

630-00009  
 

0.000

EACH

22,200.00000 0.000.000

0.00

1015 *FLASHING BEACON (PORTABLE) 8.000

0.000

630-80001  
 

8.000

EACH

1,100.00000 8,800.008.000

0.00

1020 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000

0.000

630-80336  
 

12.000

EACH

500.00000 6,000.0012.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 102.000

0.000

630-80341  
 

102.000

EACH

160.00000 16,320.00102.000

0.00

1030 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 104.000

0.000

630-80342  
 

104.000

EACH

260.00000 27,040.00104.000

0.00

1035 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000

0.000

630-80343  
 

48.000

EACH

250.00000 12,000.0048.000

0.00

1040 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 14.700

0.000

630-80344  
 

14.700

M2  

275.00000 4,042.5014.700

0.00

1045 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

2,200.00000 6,600.003.000

0.00

1050 *PORTABLE MESSAGE SIGN PANEL 376.000

0.000

630-80359  
 

376.000

DAY 

165.00000 62,040.00376.000

0.00

1055 *DRUM CHANNELIZING DEVICE 451.000

0.000

630-80360  
 

451.000

EACH

65.00000 29,315.00451.000

0.00

1060 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 21.000

0.000

630-80363  
 

21.000

EACH

65.00000 1,365.0021.000

0.00

1065 CONCRETE BARRIER (TEMPORARY) 799.000

0.000

630-80370  
 

799.000

M   

30.00000 23,970.00799.000

0.00

1070 GLARE SCREEN (TEMPORARY) 140.000

0.000

630-80378  
 

140.000

M   

40.00000 5,600.00140.000

0.00

1075 *TRAFFIC CONE 235.000

0.000

630-80380  
 

235.000

EACH

13.00000 3,055.00235.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 *CHANNELIZING DEVICE (SPECIAL) 28.000

0.000

630-80390  
 

28.000

EACH

75.00000 2,100.0028.000

0.00

1085 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

3.000

0.000

630-85006  
 

3.000

EACH

3,000.00000 9,000.003.000

0.00

1090 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

48,000.00000 96,000.002.000

0.00

1095 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1100 F/A PARTNERING 1,642.590

0.000

700-70011  
 

1,642.590

F A 

1.00000 1,642.591,642.590

0.00

1105 F/A ASPHALT PAVEMENT INCENTIVE 5,862.250

0.000

700-70012  
 

5,862.250

F A 

1.00000 5,862.255,862.250

0.00

1110 F/A CONCRETE INCENTIVE PAYMENT -20,328.870

0.000

700-70013  
 

-20,328.870

F A 

1.00000 -20,328.87-20,328.870

0.00

1115 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1120 F/A OJT PILOT 256.800

0.000

700-70022  
 

256.800

F A 

1.00000 256.80256.800

0.00

1125 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1130 F/A CONCRETE SMOOTHNESS INCENTIVE PAYMENT 629.870

0.000

700-70035  
 

629.870

F A 

1.00000 629.87629.870

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1135 F/A HOOK UP POWER CONNECTION INCLUDING METER 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1140 F/A SMOOTHNESS INCENTIVE PAYMENT -227.550

0.000

700-70035  
 

-227.550

F A 

1.00000 -227.55-227.550

0.00

1150 F/A OBTAIN TELEPHONE COMMUNICATIONS FROM US WEST 0.000

0.000

700-70070  
 

0.000

F A 

1.00000 0.000.000

0.00

1155 F/A OBTAIN POWER FROM PVREA 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

1160 F/A SPRINKLERS 136.760

0.000

700-70320  
 

136.760

F A 

1.00000 136.76136.760

0.00

1165 F/A EROSION CONTROL 2,358.700

0.000

700-70380  
 

2,358.700

F A 

1.00000 2,358.702,358.700

0.00

2036 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 17.500

0.000

625-00001  
 

17.500

HOUR

100.00000 1,750.0017.500

0.00

2045 ADDED ITEM (DOLLAR)/ LANE RENTAL FEES -68,797.500

0.000

900-00006  
 

-68,797.500

DOL 

1.00000 -68,797.50-68,797.500

0.00

2050 ADDED ITEM (DOLLAR)/ LOAD RESTRICTIONS/REDUCTIONS -460.000

0.000

900-00006  
 

-540.000

DOL 

1.00000 -460.00-460.000

0.00

2080 ADDED ITEM (DOLLAR)/ VARIABLE MESSAGE SIGN 
REIMBURSEMENT

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2095 ADDED ITEM (DOLLAR)/ TRAFFIC INCIDENT -3,450.000

0.000

900-00006  
 

-3,450.000

DOL 

1.00000 -3,450.00-3,450.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2100 ADDED ITEM (LUMP SUM)/ VMS CHANGES, MCR 1,LINE 8 1.000

0.000

900-00014  
 

1.000

L S 

2,044.11000 2,044.111.000

0.00

2115 ADDED ITEM (METRIC TON)/ ROCKFILL 0.000

0.000

900-00024  
 

0.000

T   

34.00000 0.000.000

0.00

2130 F/A REPAIR MCR1 LINE #16 1,831.940

0.000

700-70130  
 

1,831.940

F A 

1.00000 1,831.941,831.940

0.00

2135 F/A TEMPORARY SIGNALIZATION MCR1 LINE #15 886.300

0.000

700-70330  
 

886.300

F A 

1.00000 886.30886.300

0.00

2140 F/A RELOCATE MCR1 LINE#11 5,648.590

0.000

700-70100  
 

5,648.590

F A 

1.00000 5,648.595,648.590

0.00

2155 ADDED ITEM (DOLLAR)/ PRICE REDUC. LOW AIR ON PCCP -264.300

0.000

900-00006  
 

-264.300

DOL 

1.00000 -264.30-264.300

0.00

2160 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CO #2 61.000

0.000

613-70400  
 

61.000

EACH

300.00000 18,300.0061.000

0.00

2160 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

2170 DN100 PLASTIC PIPE 2.000

0.000

619-50320  
 

2.000

M   

14.00000 28.002.000

0.00

2185 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) CMO 3 136.200

0.000

507-00100  
 

136.200

M3  

387.50000 52,777.50136.200

0.00

2195 DN80 GATE VALVE GV ON PLANS, RDWY 4.000

0.000

623-05024  
 

4.000

EACH

181.43000 725.724.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2205 DN20 DRAIN VALVE REQ. DRAIN 6.000

0.000

623-02006  
 

6.000

EACH

77.98000 467.886.000

0.00

2210 F/A REPAIR REPAIR DRAIN MCR 1, LINE 20 18,011.720

0.000

700-70130  
 

18,011.720

F A 

1.00000 18,011.7218,011.720

0.00

2225 STONE RETAINING WALL CMO #3 289.400

0.000

504-08000  
 

289.400

M2  

682.22000 197,434.47289.400

0.00

2230 IRRIGATION BUBBLER CMO 3 86.000

0.000

623-00156  
 

86.000

EACH

16.62000 1,429.3286.000

0.00

2240 ADDED ITEM (SQUARE METER)/ STONE VENEER 134.900

0.000

900-00022  
 

134.900

M2  

331.53000 44,723.40134.900

0.00

2245 6 METER GATE FOR FIELD ENTRANCES 2.000

0.000

607-60120  
 

2.000

EACH

245.00000 490.002.000

0.00

2250 DN80 GATE VALVE PER PLANS 0.000

0.000

623-05024  
 

0.000

EACH

181.43000 0.000.000

0.00

2255 ADDED ITEM (LUMP SUM)/ EXTRA FORMING 1.000

0.000

900-00014  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

2265 ADDED ITEM (LUMP SUM)/ MCR LINE 19 1.000

0.000

900-00014  
 

1.000

L S 

3,527.44000 3,527.441.000

0.00

2275 ADDED ITEM (LUMP SUM)/ RE-STOCK GEOTEXTILE MCR1, LI NE 
28

1.000

0.000

900-00014  
 

1.000

L S 

18,086.69000 18,086.691.000

0.00

2285 PLUG STRUCTURE FLYASH IN CBC 0.000

0.000

202-04000  
 

0.000

EACH

11,000.00000 0.000.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2290 F/A GUARDRAIL MCR #1, LINE 23 17,433.030

0.000

700-70570  
 

17,433.030

F A 

1.00000 17,433.0317,433.030

0.00

2295 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 32 1.000

0.000

900-00014  
 

1.000

L S 

1,570.00000 1,570.001.000

0.00

2305 F/A MCR 1 LINE 30, CONNELL'S STEPS 743.790

0.000

700-70035  
 

743.790

F A 

1.00000 743.79743.790

0.00

2315 ADDED ITEM (DOLLAR)/ PRICE REDUCTION AC -458.700

0.000

900-00006  
 

-458.700

DOL 

1.00000 -458.70-458.700

0.00

2325 F/A RELOCATE MCR LINE 24,LITTLETON RELOCATE CON NELL E 4,995.250

0.000

700-70100  
 

4,995.250

F A 

1.00000 4,995.254,995.250

0.00

2330 F/A MODIFY MCR LINE 34 CAISSON EXTENSION 4,526.860

0.000

700-70131  
 

4,526.860

F A 

1.00000 4,526.864,526.860

0.00

2340 F/A RELOCATE MCR LINE 24, KRAEMER RELOCATE CONN ELL 5,993.030

0.000

700-70100  
 

5,993.030

F A 

1.00000 5,993.035,993.030

0.00

2355 F/A ADJUST MCR LINE 35, LITTLETON ADJUST 1,701.560

0.000

700-70060  
 

1,701.560

F A 

1.00000 1,701.561,701.560

0.00

2365 ADDED ITEM (DOLLAR)/ VMS REIMBURSEMENT, LINE 38 -1,583.730

0.000

900-00006  
 

-1,583.730

DOL 

1.00000 -1,583.73-1,583.730

0.00

2380 ADDED ITEM (METRIC TON)/ ROCKFILL, LINE 12 209.170

0.000

900-00024  
 

209.170

T   

34.00000 7,111.78209.170

0.00

2385 PLUG STRUCTURE FLYASH IN CBC, LINE 31 1.000

0.000

202-04000  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2390 *F/A IRRIGATION BOOSTER PUMP CMO #4 10,376.580

725.860

700-70035  
 

11,102.440

F A 

1.00000 11,102.4411,102.440

725.86

CAT 8,464,658.98725.868,462,814.30CURRENT AMT0200 $ $ $

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1170 *CLEARING AND GRUBBING 0.600

0.000

201-00000  
 

0.600

L S 

25,000.00000 15,000.000.600

0.00

1175 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.200

0.000

202-00000  
 

0.200

L S 

28,200.00000 5,640.000.200

0.00

1180 *REMOVAL OF TREE 118.000

0.000

202-00010  
 

118.000

EACH

360.00000 42,480.00118.000

0.00

1185 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,912.000

0.000

203-00060  
 

13,912.000

M3  

9.30000 129,381.6013,912.000

0.00

1190 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

0.000

M3  

6.00000 0.000.000

0.00

1195 *STRUCTURE EXCAVATION 102.000

0.000

206-00000  
 

102.000

M3  

6.50000 663.00102.000

0.00

1200 STRUCTURE BACKFILL (CLASS 2) 74.000

0.000

206-00200  
 

74.000

M3  

8.00000 592.0074.000

0.00

1205 TOPSOIL 1,177.000

0.000

207-00205  
 

1,177.000

M3  

3.00000 3,531.001,177.000

0.00

1210 STOCKPILE TOPSOIL 2,354.000

0.000

207-00210  
 

2,354.000

M3  

1.00000 2,354.002,354.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1215 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

13.00000 0.000.000

0.00

1220 SILT FENCE 308.000

0.000

208-00020  
 

308.000

M   

5.00000 1,540.00308.000

0.00

1225 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,000.00000 0.000.000

0.00

1230 EROSION CONTROL SUPERVISOR 0.200

0.000

208-00200  
 

0.200

L S 

7,500.00000 1,500.000.200

0.00

1235 *SEEDING (NATIVE) 1.310

0.000

212-00006  
 

1.310

HA  

1,121.51000 1,469.181.310

0.00

1240 *SEEDING (LAWN) 0.060

0.000

212-00011  
 

0.060

HA  

15,417.31000 925.040.060

0.00

1245 *MULCHING (WEED FREE) 1.370

0.000

213-00003  
 

1.370

HA  

557.64000 763.971.370

0.00

1250 *MULCHING (WOOD CHIP) 109.000

0.000

213-00008  
 

109.000

M3  

22.59000 2,462.31109.000

0.00

1255 *MULCH TACKIFIER 253.000

0.000

213-00061  
 

253.000

KG  

3.65000 923.45253.000

0.00

1260 *METAL LANDSCAPE BORDER (5X100 MM) 186.000

0.000

213-00460  
 

186.000

M   

4.78000 889.08186.000

0.00

1265 *LANDSCAPE MAINTENANCE 0.200

0.000

214-00000  
 

0.200

L S 

83,866.00000 16,773.200.200

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1270 *DECIDUOUS TREE (38 MM CALIPER) 15.000

0.000

214-00215  
 

15.000

EACH

202.75000 3,041.2515.000

0.00

1275 *DECIDUOUS TREE (50 MM CALIPER) 102.000

0.000

214-00220  
 

102.000

EACH

236.50000 24,123.00102.000

0.00

1280 *DECIDUOUS TREE (75 MM CALIPER) 65.000

0.000

214-00230  
 

65.000

EACH

396.04000 25,742.6065.000

0.00

1285 *DECIDUOUS TREE (1.8 METER) 7.000

0.000

214-00260  
 

7.000

EACH

135.76000 950.327.000

0.00

1290 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 403.000

0.000

214-00350  
 

403.000

EACH

25.81000 10,401.43403.000

0.00

1295 *EVERGREEN SHRUB (NO. 5 CONTAINER) 56.000

0.000

214-00650  
 

56.000

EACH

32.00000 1,792.0056.000

0.00

1300 *PERENNIALS (56 MM POT) 0.000

0.000

214-00905  
 

0.000

EACH

1.42000 0.000.000

0.00

1305 *PERENNIALS (NO. 1 CONTAINER) 594.000

0.000

214-00910  
 

594.000

EACH

6.97000 4,140.18594.000

0.00

1310 *AGGREGATE BASE COURSE (CLASS 1) 0.000

0.000

304-01000  
 

0.000

T   

11.50000 0.000.000

0.00

1315 *AGGREGATE BASE COURSE (CLASS 6) 3,634.820

0.000

304-06000  
 

3,634.820

T   

12.00000 43,617.843,634.820

0.00

1320 AGGREGATE BASE COURSE (SPECIAL) 30.540

0.000

304-09014  
 

30.540

T   

26.00000 794.0430.540

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1325 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 76)(PG 
64-22) 

2,451.270

0.000

403-32354  
 

2,451.270

T   

33.50000 82,117.552,451.270

0.00

1330 CONCRETE PAVEMENT (150 MM) 0.000

0.000

412-00600  
 

0.000

M2  

40.00000 0.000.000

0.00

1335 *CONCRETE PAVEMENT (210 MM) 3,623.400

0.000

412-00825  
 

3,623.400

M2  

39.50000 143,124.303,623.400

0.00

1340 GEOTEXTILE (SEPARATOR) (CLASS A) 10,230.500

0.000

420-00130  
 

10,230.500

M2  

1.00000 10,230.5010,230.500

0.00

1345 GEOTEXTILE (WEED BARRIER) 459.100

0.000

420-00200  
 

459.100

M2  

2.00000 918.20459.100

0.00

1350 CONCRETE CLASS B (WALL) 42.400

0.000

601-01050  
 

42.400

M3  

800.00000 33,920.0042.400

0.00

1355 *CUT STONE VENEER 29.200

0.000

601-40005  
 

29.200

M2  

120.00000 3,504.0029.200

0.00

1360 REINFORCING STEEL 1,270.000

0.000

602-00000  
 

1,270.000

KG  

1.00000 1,270.001,270.000

0.00

1365 *300 MM REINFORCED CONCRETE PIPE 10.000

0.000

603-01120  
 

10.000

M   

90.00000 900.0010.000

0.00

1370 *450 MM REINFORCED CONCRETE PIPE 77.000

0.000

603-01180  
 

77.000

M   

110.00000 8,470.0077.000

0.00

1375 *300 MM REINFORCED CONCRETE END SECTION 4.000

0.000

603-05012  
 

4.000

EACH

325.00000 1,300.004.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1380 *450 MM REINFORCED CONCRETE END SECTION 4.000

0.000

603-05018  
 

4.000

EACH

450.00000 1,800.004.000

0.00

1385 *OUTLET STRUCTURE 1.000

0.000

604-20000  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

1390 *MANHOLE SLAB BASE (2 M) 1.000

0.000

604-30005  
 

1.000

EACH

1,750.00000 1,750.001.000

0.00

1395 100 MM PERFORATED PIPE UNDERDRAIN 30.000

0.000

605-00040  
 

30.000

M   

19.00000 570.0030.000

0.00

1400 SUBSURFACE DRAIN OUTLET 41.000

0.000

605-84000  
 

41.000

M   

22.00000 902.0041.000

0.00

1405 SUBSURFACE DRAIN OUTLET STRUCTURE 1.000

0.000

605-84100  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

1410 *FENCE WOOD RAILING 541.000

0.000

607-11460  
 

541.000

M   

18.00000 9,738.00541.000

0.00

1415 *FENCE (TEMPORARY) 1,028.000

0.000

607-11580  
 

1,028.000

M   

4.95000 5,088.601,028.000

0.00

1420 *WIRE MESH 660.000

0.000

607-55100  
 

660.000

M2  

7.80000 5,148.00660.000

0.00

1425 *1.2 METER GATE WALK 2.000

0.000

607-60004  
 

2.000

EACH

80.00000 160.002.000

0.00

1430 *4.8 METER GATE 1.000

0.000

607-60116  
 

1.000

EACH

175.00000 175.001.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1435 *CONCRETE SIDEWALK 858.900

0.000

608-00000  
 

858.900

M2  

30.00000 25,767.00858.900

0.00

1440 *CONCRETE CURB RAMP 68.400

0.000

608-00010  
 

68.400

M2  

63.00000 4,309.2068.400

0.00

1445 *STONE PAVERS 152.500

0.000

608-00060  
 

152.500

M2  

130.00000 19,825.00152.500

0.00

1450 *CONCRETE SIDEWALK (COLORED) 389.700

0.000

608-00350  
 

389.700

M2  

50.00000 19,485.00389.700

0.00

1455 *CONCRETE SIDEWALK (COLORED) (EXPOSED AGGREGATE) 134.700

0.000

608-00400  
 

134.700

M2  

70.00000 9,429.00134.700

0.00

1460 *CURB AND GUTTER TYPE 2 (SECTION I-B) 863.000

0.000

609-21010  
 

863.000

M   

45.00000 38,835.00863.000

0.00

1465 *CURB AND GUTTER TYPE 2 (SECTION II-B) 622.000

0.000

609-21020  
 

622.000

M   

45.00000 27,990.00622.000

0.00

1470 *GUTTER TYPE 2 (1200 MM) 106.000

0.000

609-24004  
 

106.000

M   

43.00000 4,558.00106.000

0.00

1475 *50 MM ELECTRICAL CONDUIT (PLASTIC) 206.000

0.000

613-01200  
 

206.000

M   

15.00000 3,090.00206.000

0.00

1480 *RECESSED LIGHT (SPECIAL) 12.000

0.000

613-15200  
 

12.000

EACH

500.00000 6,000.0012.000

0.00

1480 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 91034-BID    ESTIMATE RUN

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1480 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1485 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 9.000

0.000

613-16010  
 

9.000

EACH

4,200.00000 37,800.009.000

0.00

1485 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1490 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 13.000

0.000

613-30005  
 

13.000

EACH

4,100.00000 53,300.0013.000

0.00

1490 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1495 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

0.000

EACH

300.00000 0.000.000

0.00

1500 *SIGN PANEL (CLASS I) 7.600

0.000

614-00011  
 

7.600

M2  

235.00000 1,786.007.600

0.00

1505 *STEEL SIGN POST (50.8X50.8 MM TUBING) 75.000

0.000

614-00216  
 

75.000

M   

44.50000 3,337.5075.000

0.00

1510 *PEDESTRIAN PUSH BUTTON 4.000

0.000

614-72860  
 

4.000

EACH

100.00000 400.004.000

0.00

1515 *LOOP DETECTOR WIRE 508.000

0.000

614-72875  
 

508.000

M   

8.00000 4,064.00508.000

0.00

1520 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 0.000

0.000

614-75866  
 

0.000

EACH

800.00000 0.000.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1525 DN20 COPPER PIPE 0.000

0.000

619-40060  
 

0.000

M   

40.00000 0.000.000

0.00

1530 *DN50 COPPER PIPE 5.000

0.000

619-40160  
 

5.000

M   

40.99000 204.955.000

0.00

1535 *DN20 PLASTIC PIPE 1,094.000

0.000

619-50060  
 

1,094.000

M   

5.29000 5,787.261,094.000

0.00

1540 *DN25 PLASTIC PIPE 561.000

0.000

619-50080  
 

561.000

M   

5.38000 3,018.18561.000

0.00

1545 *DN32 PLASTIC PIPE 141.000

0.000

619-50100  
 

141.000

M   

5.57000 785.37141.000

0.00

1550 *DN40 PLASTIC PIPE 52.000

0.000

619-50120  
 

52.000

M   

5.72000 297.4452.000

0.00

1555 *DN50 PLASTIC PIPE 517.000

0.000

619-50160  
 

517.000

M   

12.44000 6,431.48517.000

0.00

1560 *DN65 PLASTIC PIPE 397.000

0.000

619-50200  
 

397.000

M   

13.00000 5,161.00397.000

0.00

1565 DN100 PLASTIC PIPE 470.000

0.000

619-50320  
 

470.000

M   

14.00000 6,580.00470.000

0.00

1570 *DN150 PLASTIC PIPE 90.000

0.000

619-50480  
 

90.000

M   

33.00000 2,970.0090.000

0.00

1575 BICYCLE RACK 2.000

0.000

622-00010  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1580 *ENTRY SIGN 1.000

0.000

622-00024  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

1585 *INFORMATION SIGN BOARD 1.000

0.000

622-00025  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

1590 *SHADE SHELTER 4.000

0.000

622-00100  
 

4.000

EACH

36,500.00000 146,000.004.000

0.00

1595 BENCH 8.000

0.000

622-00250  
 

8.000

EACH

2,000.00000 16,000.008.000

0.00

1600 BOLLARD 4.000

0.000

622-00270  
 

4.000

EACH

350.00000 1,400.004.000

0.00

1605 TRASH RECEPTACLE 1.000

0.000

622-00350  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

1610 DRINKING FOUNTAIN 1.000

0.000

622-00400  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

1615 STORAGE BUILDING 6.000

0.000

622-11100  
 

6.000

EACH

900.00000 5,400.006.000

0.00

1620 *DN100 POP-UP SPRAY SPRINKLER 46.000

0.000

623-00205  
 

46.000

EACH

16.62000 764.5246.000

0.00

1625 *DN300 POP-UP SPRAY SPRINKLER 337.000

0.000

623-00212  
 

337.000

EACH

22.99000 7,747.63337.000

0.00

1630 *DN20 POP-UP ROTARY SPRINKLER 111.000

0.000

623-00306  
 

111.000

EACH

38.38000 4,260.18111.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1635 *DN50 BACKFLOW PREVENTER 1.000

0.000

623-01716  
 

1.000

EACH

2,098.21000 2,098.211.000

0.00

1640 *DN20 AUTOMATIC CONTROL VALVE 0.000

0.000

623-03106  
 

0.000

EACH

154.71000 0.000.000

0.00

1645 *DN25 AUTOMATIC CONTROL VALVE 8.000

0.000

623-03108  
 

8.000

EACH

217.61000 1,740.888.000

0.00

1650 *DN40 AUTOMATIC CONTROL VALVE 11.000

0.000

623-03112  
 

11.000

EACH

269.92000 2,969.1211.000

0.00

1655 *DN50 AUTOMATIC CONTROL VALVE 4.000

0.000

623-03116  
 

4.000

EACH

232.14000 928.564.000

0.00

1660 *CONTROL WIRE 24 VOLT 6,735.000

0.000

623-04000  
 

6,735.000

M   

0.25000 1,683.756,735.000

0.00

1665 *POWER SOURCE WIRE 0.000

0.000

623-04002  
 

0.000

M   

17.57000 0.000.000

0.00

1670 *DN20 QUICK-COUPLER VALVE 8.000

0.000

623-04006  
 

8.000

EACH

89.73000 717.848.000

0.00

1675 *DN40 GATE VALVE 0.000

0.000

623-05012  
 

0.000

EACH

104.46000 0.000.000

0.00

1680 *DN50 GATE VALVE 0.000

0.000

623-05016  
 

0.000

EACH

123.52000 0.000.000

0.00

1685 *DN65 GATE VALVE 2.000

0.000

623-05020  
 

2.000

EACH

148.00000 296.002.000

0.00
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PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1690 *DN80 GATE VALVE 1.000

0.000

623-05024  
 

1.000

EACH

181.43000 181.431.000

0.00

1695 *30 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08130  
 

1.000

EACH

3,294.53000 3,294.531.000

0.00

1700 *IRRIGATION ASSEMBLY 2.000

0.000

623-09905  
 

2.000

EACH

214.18000 428.362.000

0.00

1705 *CONSTRUCTION SURVEYING 0.200

0.000

625-00000  
 

0.200

L S 

97,000.00000 19,400.000.200

0.00

1710 *MOBILIZATION 0.200

0.000

626-00000  
 

0.200

L S 

640,776.00000 128,155.200.200

0.00

1715 PUBLIC INFORMATION SERVICES 0.200

0.000

626-01000  
 

0.200

L S 

4,000.00000 800.000.200

0.00

1720 *PAVEMENT MARKING PAINT 72.000

0.000

627-00001  
 

72.000

L   

12.00000 864.0072.000

0.00

1725 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1730 F/A PARTNERING 808.440

0.000

700-70011  
 

808.440

F A 

1.00000 808.44808.440

0.00

1735 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

1740 F/A CONCRETE INCENTIVE PAYMENT 5,008.800

0.000

700-70013  
 

5,008.800

F A 

1.00000 5,008.805,008.800

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

1745 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1750 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1755 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1760 F/A CONCRETE SMOOTHNESS INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1765 F/A INSTALL PAY PHONES 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1770 F/A OBTAIN POWER FROM PVREA 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

1775 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

2085 HERBICIDE TREATMENT TTC ALFALFA 9,487.500

0.000

217-00000  
 

9,487.500

M2  

0.18000 1,707.759,487.500

0.00

2090 AGGREGATE BASE COURSE (CLASS 1) TTC ON-SITE MAT'L 3,069.000

0.000

304-01005  
 

3,069.000

M3  

18.20000 55,855.803,069.000

0.00

2105 375 MM REINFORCED CONCRETE PIPE TTC WATER QUAILTY 
INLET

0.000

0.000

603-01150  
 

0.000

M   

100.00000 0.000.000

0.00

2110 375 MM REINFORCED CONCRETE END SECTION TTC WATER 
QUALITY INLET

0.000

0.000

603-05015  
 

0.000

EACH

387.50000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

2125 LIGHT STANDARD FOUNDATION PED/DECOR.BASES 22.000

0.000

613-40010  
 

22.000

EACH

600.00000 13,200.0022.000

0.00

2145 25 MM ELECTRICAL CONDUIT (PLASTIC) MCR1 LINE#10 779.000

0.000

613-01100  
 

779.000

M   

15.00000 11,685.00779.000

0.00

2180 DN80 PLASTIC PIPE TTC DN80 30.000

0.000

619-50240  
 

30.000

M   

19.00000 570.0030.000

0.00

2190 REMOVAL OF CURB AND GUTTER 41.000

0.000

202-00203  
 

41.000

M   

9.00000 369.0041.000

0.00

2200 DN20 DRAIN VALVE REQ. DRAINS 6.000

0.000

623-02006  
 

6.000

EACH

77.98000 467.886.000

0.00

2220 ADDED ITEM (LUMP SUM)/ PAINT LIGHT POLES MCR1,LINE 17 1.000

0.000

900-00014  
 

1.000

L S 

9,030.00000 9,030.001.000

0.00

2235 IRRIGATION BUBBLER MCR LINE 21 25.000

0.000

623-00156  
 

25.000

EACH

16.62000 415.5025.000

0.00

2260 ADDED ITEM (LUMP SUM)/ WHEEL STOPS,MCR 1, LINE 23 1.000

0.000

900-00014  
 

1.000

L S 

552.28000 552.281.000

0.00

2270 ADDED ITEM (LUMP SUM)/ PICNIC TABLES MCR 1, LINE 25 1.000

0.000

900-00014  
 

1.000

L S 

2,469.24000 2,469.241.000

0.00

2280 MULCHING (DECORATIVE) 10.000

0.000

213-00005  
 

10.000

M3  

86.35000 863.5010.000

0.00

2300 F/A MCR 1 LINE 29, BOLLARD CHAIN 686.530

0.000

700-70035  
 

686.530

F A 

1.00000 686.53686.530

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0250 TRANSPORTATION TRANSFER CENTER 

2310 F/A MCR 1 LINE 28, MODIFY TTC ISLANDS 6,623.310

0.000

700-70035  
 

6,623.310

F A 

1.00000 6,623.316,623.310

0.00

2320 F/A INSTALL MCR LINE 33, GROUND LIGHTS AT TTC 1,046.450

0.000

700-70110  
 

1,046.450

F A 

1.00000 1,046.451,046.450

0.00

2335 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 56.420

0.000

403-00720  
 

56.420

T   

116.00000 6,544.7256.420

0.00

2345 ADDED ITEM (LUMP SUM)/ MCR LINE36-LITTLETON LIGHT 
PURCHASE

1.000

0.000

900-00014  
 

1.000

L S 

1,740.00000 1,740.001.000

0.00

2350 ADDED ITEM (LUMP SUM)/ MCR LINE 37-PURCHASE FENCE 1.000

0.000

900-00014  
 

1.000

L S 

259.80000 259.801.000

0.00

2370 375 MM REINFORCED CONCRETE PIPE WATER QUALITY I NLET, 
LINE 13

5.000

0.000

603-01150  
 

5.000

M   

100.00000 500.005.000

0.00

2375 375 MM REINFORCED CONCRETE END SECTION WATER QUALITY 
INLET, LINE 13

1.000

0.000

603-05015  
 

1.000

EACH

387.50000 387.501.000

0.00

CAT 1,445,409.730.001,445,409.73CURRENT AMT0250 $ $ $

CAT NO0300 STRUCTURE NO. B-17-DS 

1780 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

75,000.00000 75,000.001.000

0.00

1785 *STRUCTURE EXCAVATION 768.000

0.000

206-00000  
 

830.000

M3  

6.50000 4,992.00768.000

0.00

1790 STRUCTURE BACKFILL (FLOW-FILL) 728.000

0.000

206-00065  
 

728.000

M3  

90.00000 65,520.00728.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. B-17-DS 

1795 STRUCTURE BACKFILL (CLASS 2) 878.000

0.000

206-00200  
 

941.000

M3  

8.00000 7,024.00878.000

0.00

1800 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 
64-22) 

387.470

0.000

403-34354  
 

387.470

T   

32.90000 12,747.76387.470

0.00

1805 STEEL PILING (HP 310X79) 258.000

0.000

502-11253  
 

258.000

M   

70.00000 18,060.00258.000

0.00

1810 *DRILLED CAISSON (1350 MM) 168.000

0.000

503-00054  
 

168.000

M   

560.00000 94,080.00168.000

0.00

1815 BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

4.000

EACH

3,100.00000 12,400.004.000

0.00

1820 *WATERPROOFING (MEMBRANE) 3,167.800

0.000

515-00120  
 

3,167.800

M2  

7.41000 23,473.403,167.800

0.00

1825 *BRIDGE EXPANSION DEVICE (0-50 MM) 59.000

0.000

518-01002  
 

59.000

M   

256.74000 15,147.6659.000

0.00

1830 CONCRETE CLASS B (BRIDGE) 86.000

0.000

601-01040  
 

86.000

M3  

350.00000 30,100.0086.000

0.00

1835 CONCRETE CLASS D (BRIDGE) 1,304.000

0.000

601-03040  
 

1,304.000

M3  

325.00000 423,800.001,304.000

0.00

1840 CONCRETE CLASS S (BRIDGE) 207.000

0.000

601-05040  
 

207.000

M3  

550.00000 113,850.00207.000

0.00

1845 *STRUCTURAL CONCRETE COATING 1,855.600

0.000

601-40300  
 

1,855.600

M2  

3.45000 6,401.821,855.600

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. B-17-DS 

1850 REINFORCING STEEL 23,978.000

0.000

602-00000  
 

23,978.000

KG  

1.00000 23,978.0023,978.000

0.00

1855 REINFORCING STEEL (EPOXY COATED) 231,101.000

0.000

602-00020  
 

231,101.000

KG  

1.15000 265,766.15231,101.000

0.00

1860 203 MM PIPE UNDERDRAIN 66.000

0.000

605-83580  
 

66.000

M   

26.00000 1,716.0066.000

0.00

1865 BRIDGE RAIL TYPE 4 (SPECIAL) 227.000

0.000

606-10405  
 

227.000

M   

300.00000 68,100.00227.000

0.00

1870 *FENCE CHAIN LINK (SPECIAL) 192.000

0.000

607-53005  
 

192.000

M   

169.00000 32,448.00192.000

0.00

1875 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,078.000

0.000

613-01200  
 

1,078.000

M   

15.00000 16,170.001,078.000

0.00

1880 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 4.000

0.000

613-72150  
 

4.000

EACH

500.00000 2,000.004.000

0.00

1880 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1880 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1885 *PRESTRESSING STEEL WIRE OR STRAND 9,589.000

0.000

618-00002  
 

9,589.000

MNM 

15.80000 151,506.209,589.000

0.00

1890 PRESTRESSED CONCRETE I (BT1830) 551.000

0.000

618-00172  
 

551.000

M   

625.00000 344,375.00551.000

0.00
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PCN: 91034-BID    ESTIMATE RUN

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE NO. B-17-DS 

1890 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1895 PRESTRESSED CONCRETE I (BT1880) (SPECIAL) 811.000

0.000

618-00175  
 

811.000

M   

620.00000 502,820.00811.000

0.00

2065 STEEL PILING (HP 310X79) CUT-OFFS 28.000

0.000

502-11253  
 

28.000

M   

56.00000 1,568.0028.000

0.00

2150 ADDED ITEM (DOLLAR)/ PRICE REDUCTION, LOW AIR ON 
BRIDGE DECK

-559.000

0.000

900-00006  
 

-559.000

DOL 

1.00000 -559.00-559.000

0.00

CAT 2,312,484.990.002,313,391.99CURRENT AMT0300 $ $ $

CAT NO0301 BOX ELDER CBC'S 

1900 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

800.00000 1,600.002.000

0.00

1905 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 515.000

0.000

203-00060  
 

515.000

M3  

9.30000 4,789.50515.000

0.00

1910 *STRUCTURE EXCAVATION 2,581.000

0.000

206-00000  
 

2,581.000

M3  

6.50000 16,776.502,581.000

0.00

1915 STRUCTURE BACKFILL (CLASS 1) 266.000

0.000

206-00100  
 

266.000

M3  

28.00000 7,448.00266.000

0.00

1920 STRUCTURE BACKFILL (CLASS 2) 657.000

0.000

206-00200  
 

657.000

M3  

8.00000 5,256.00657.000

0.00

1925 *AGGREGATE BASE COURSE (CLASS 1) 572.580

0.000

304-01000  
 

572.580

T   

11.50000 6,584.67572.580

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0301 BOX ELDER CBC'S 

1930 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

T   

12.00000 0.000.000

0.00

1935 GEOTEXTILE (SEPARATOR) (CLASS A) 420.900

0.000

420-00130  
 

420.900

M2  

1.00000 420.90420.900

0.00

1940 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 13.500

0.000

507-00100  
 

13.500

M3  

450.00000 6,075.0013.500

0.00

1945 CONCRETE CLASS D (BOX CULVERT) 553.200

0.000

601-03030  
 

553.200

M3  

375.00000 207,450.00553.200

0.00

1950 REINFORCING STEEL 70,419.000

0.000

602-00000  
 

70,419.000

KG  

1.00000 70,419.0070,419.000

0.00

1955 2400X2400 MM CONCRETE BOX CULVERT (PRECAST) 99.000

0.000

603-70808  
 

99.000

M   

1,225.00000 121,275.0099.000

0.00

1960 GEOCOMPOSITE DRAIN WITHOUT PIPE 150.700

0.000

605-83001  
 

150.700

M2  

9.00000 1,356.30150.700

0.00

1965 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000

0.000

607-52910  
 

5.000

EACH

267.00000 1,335.005.000

0.00

1970 *FENCE CHAIN LINK (2400 MM) 54.000

0.000

607-53196  
 

54.000

M   

75.60000 4,082.4054.000

0.00

1975 *4.8 METER GATE SINGLE (CHAIN LINK) 1.000

0.000

607-60216  
 

1.000

EACH

1,175.00000 1,175.001.000

0.00

2055 MUCK EXCAVATION 25.000

0.000

203-00100  
 

25.000

M3  

6.00000 150.0025.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0301 BOX ELDER CBC'S 

2060 BED COURSE MATERIAL SPECIAL, MCR 1, LINE 3 576.080

0.000

206-01010  
 

576.080

T   

16.54000 9,528.36576.080

0.00

2070 ADDED ITEM (DOLLAR)/ CONC. CL D (BOX CULVERT) PRICE  
REDUCTION

-717.190

0.000

900-00006  
 

-717.190

DOL 

1.00000 -717.19-717.190

0.00

2075 F/A REPAIR MCR#1 LINE 5, R&D 2,044.810

0.000

700-70130  
 

2,044.810

F A 

1.00000 2,044.812,044.810

0.00

CAT 467,049.250.00467,049.25CURRENT AMT0301 $ $ $

CAT NO0390 ARCHITECTURAL DETAILS 

1980 *STRUCTURE EXCAVATION 221.000

0.000

206-00000  
 

221.000

M3  

6.50000 1,436.50221.000

0.00

1985 STRUCTURE BACKFILL (CLASS 2) 388.000

0.000

206-00200  
 

388.000

M3  

8.00000 3,104.00388.000

0.00

1990 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

0.000

M3  

450.00000 0.000.000

0.00

1995 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (C OLORED) 0.000

0.000

507-00105  
 

0.000

M3  

550.00000 0.000.000

0.00

2000 CONCRETE CLASS B (WALL) 184.500

0.000

601-01050  
 

184.500

M3  

800.00000 147,600.00184.500

0.00

2005 *STRUCTURAL CONCRETE COATING 274.100

0.000

601-40300  
 

274.100

M2  

3.45000 945.65274.100

0.00

2010 REINFORCING STEEL 15,520.000

0.000

602-00000  
 

15,520.000

KG  

1.00000 15,520.0015,520.000

0.00
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PCN: 91034-BID    ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111)          ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:23

CUMULATIVE
AMOUNT

CAT NO0390 ARCHITECTURAL DETAILS 

2015 GEOCOMPOSITE DRAIN WITHOUT PIPE 124.100

0.000

605-83001  
 

124.100

M2  

9.00000 1,116.90124.100

0.00

CAT 169,723.050.00169,723.05CURRENT AMT0390 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2020 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

23,000.00000 23,000.001.000

0.00

2025 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

2030 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

2040 ADDED ITEM (DOLLAR)/ ADDITIONAL INSPECTION -9,655.000

0.000

900-00006  
 

-9,655.000

DOL 

1.00000 -9,655.00-9,655.000

0.00

2120 ADDED ITEM (DOLLAR)/ PHONE SERVICE (TRAILER) 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2175 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES(VMS) -19,710.000

0.000

900-00006  
 

-19,710.000

DOL 

1.00000 -19,710.00-19,710.000

0.00

2360 F/A PHONE SERVICE 2,844.850

0.000

700-70220  
 

2,844.850

F A 

1.00000 2,844.852,844.850

0.00

CAT 9,579.850.009,579.85CURRENT AMT0400 $ $ $

$12,868,905.85725.86$12,867,968.17$CURRENT AMTPROJECT TOTAL


